
U.S. ATLAS M&O Estimate 
WBS Profile Estimates 

 Funding  All Funding Type: Research Program + MR 1/25/2004 1:12:25 AM 
 Institution All Estimate in Fixed FY'04 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate 0 0 850 850 850 850 850 850 850 850 

3.10 Technical Coordination 0 0 850 850 850 850 850 850 850 850 

 3.10.1 ATLAS Access 0 0 298 298 298 216 216 216 216 216 
 3.10.1.1 Access Equipment 0 0 216 216 216 216 216 216 216 216 
 3.10.1.2 Access and Interface Beam and  0 0 82 82 82 0 0 0 0 0 

 3.10.2 Maintenance of Movement System 0 0 144 144 144 144 144 144 144 144 
 3.10.2.1 Movement System Control 0 0 144 144 144 144 144 144 144 144 

 3.10.3 Configuration Control Envelope 0 0 319 319 319 319 319 319 319 319 
 3.10.3.1 Configuration Control 0 0 213 213 213 213 213 213 213 213 
 3.10.3.2 Configuration Control @ CERN 0 0 85 85 85 85 85 85 85 85 
 3.10.3.3 EC Muons Configuration  0 0 21 21 21 21 21 21 21 21 

 3.10.4 Installation and Maintenance Data  0 0 90 90 90 171 171 171 171 171 
 3.10.4.1 Installation Data Base 0 0 0 0 0 0 0 0 0 0 
 3.10.4.2 Installation Data Base @ CERN 0 0 90 90 90 171 171 171 171 171 

 3.10.5 TC Project Office 0 0 0 0 0 0 0 0 0 0 
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